
From: Moore, Gary
To: Gray, David; Edlund, Carl
Cc: Smith, Monica; Petersen, Chris; Crossland, Ronnie; Webster, Susan; Delgado, Paige; Martin, John
Subject: RE: F.J. Doyle Salvage Site
Date: Wednesday, January 16, 2019 7:03:59 PM

On 1/16/19, the EPA Team (1 EPA, 1 START, 10 ERRS) worked a full day (10 hrs) on the restoration of
previously excavated residential properties; excavation of PCBs and heavy metal contaminated soils;
and disposal of TSCA and Non-TSCA soils.  The above activities will continue on 1/17/19. The
completion of this project is anticipated by mid-February barring significant weather impacts.
 
 

From: Moore, Gary 
Sent: Tuesday, January 15, 2019 7:42 PM
To: Gray, David <gray.david@epa.gov>; Edlund, Carl <edlund.carl@epa.gov>
Cc: Smith, Monica <smith.monica@epa.gov>; Petersen, Chris <petersen.chris@epa.gov>; Crossland,
Ronnie <Crossland.Ronnie@epa.gov>; Webster, Susan <webster.susan@epa.gov>; Delgado, Paige
<Delgado.Paige@epa.gov>; Martin, John <martin.john@epa.gov>
Subject: RE: F.J. Doyle Salvage Site
 
On 1/15/19, the EPA Team (1 EPA, 1 START, 10 ERRS) worked a full day (10 hrs) on the restoration of
previously excavated residential properties; excavation of PCBs and heavy metal contaminated soils;
and disposal of TSCA and Non-TSCA soils.  The above activities will continue on 1/16/19. The
completion of this project is anticipated by mid-February barring significant weather impacts.
 
 

From: Moore, Gary 
Sent: Monday, January 14, 2019 5:15 PM
To: Gray, David <gray.david@epa.gov>; Edlund, Carl <Edlund.Carl@epa.gov>
Cc: Smith, Monica <smith.monica@epa.gov>; Petersen, Chris <petersen.chris@epa.gov>; Crossland,
Ronnie <Crossland.Ronnie@epa.gov>; Webster, Susan <webster.susan@epa.gov>; Delgado, Paige
<Delgado.Paige@epa.gov>; Martin, John <martin.john@epa.gov>
Subject: F.J. Doyle Salvage Site
 

On 1/14/19, full crews worked a full day on the restoration of previously
excavated residential properties; excavation of PCBs and heavy metal
contaminated soils; and disposal of TSCA and Non-TSCA soils.  The above
activities will continue tomorrow.  The completion of this project is
anticipated by mid-February.

 
Sent from my iPhone
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